

QUARTERLY PROGRESS REPORT

I. MID VALLEY SCHOOL-TO-WORK SUSTAINABILITY PROJECT

II. Award 1-916001387-A2

III. Yakima County, Washington

IV. Contact Person: Tamara Bosler, STW Program Manager

V. Report Period: July 1, 2000 to September 30, 2000.

VI. Performance Narrative:

This Quarterly report is designed in a format responsive and flexible with the fact that our Mid-Valley consortium is in a holding pattern in regard to our request through the Department of Labor for a non-financial grant extension for this Sustainability StW Grant

Those partners who spent out their allotment by September 30, 2000 and completed their Work Plan requirements approached this as a Performance Closeout Narrative.

The other consortium partners generally rated the progress, successes, and sustainability of their individual Work Plans, to date.

As a total consortium, we are bonded with one another to the extent that our monthly SHARE meetings continue. We have committed to one another that our connection will continue to grow StW projects and integration techniques to forward the basic concepts of work-based learning, career pathways, personal portfolios, senior projects, and thirteen year plans, not to mention work ethic qualities for success.

The narratives are arranged with the first five having completed the intent of this grant.

The last three provide a more usual progress report with the hope that grant extension monies will allow them to continue their quest with staff development, externships, mini-grant projects, school-based enterprise assistance, system building, and program integration.

- a. Yakima County Development Association
- b. Impresa
- c. Wapato School District
- d. Greater Yakima Chamber of Commerce
- e. Yakima Valley Opportunities Industrialization Center
- f. Granger School District
- g. Mt. Adams School District
- h. Toppenish School District

